ACQUISITION PLANNING

Guiding Principles

Q) = Sound acquisition planning ensures that the contracting process is
‘q% conducted in a timely manner, in accordance with statutory, regulatory,
Q) | and policy requirements, and reflects the mission needs of the program.

\ ////)/9 m An integrated team approach that includes appropriate representation
((\« / from all organizations having an interest in the requirement will benefit
the acquisition planning process.

m Contracting professionals play a key role in ensuring that acquisition
planning is accomplished for each requirement and that the acquisition
plan reflects appropriate acquisition streamlining techniques and a sound
business approach to buying the needed goods and services.
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a OVERVIEW

This chapter discusses the requirements for acquisition planning, provides guidance on plan
preparation, and provides a template for use in plan development.

a DEFINITIONS

Acquisition: The acquiring by contract with appropriated funds of supplies or services
(including construction) by and for the use of the Federal Government through purchase or
lease, whether the supplies or services are already in existence or must be created, developed,
demonstrated, and evaluated. Acquisition begins at the point when agency needs are
established and includes the description of requirements to satisfy agency needs, solicitation
and selection of sources, award of contracts, contract financing, contract performance, contract
administration, and those technical and management functions directly related to the process
of fulfilling agency needs by contract.

Acquisition Planning: The process by which the efforts of all personnel responsible for an
acquisition are coordinated and integrated through a comprehensive plan for fulfilling the
agency need in a timely manner and at a reasonable cost. It includes developing the overall
strategy for managing the acquisition.

a BACKGROUND

The Federal Acquisition Regulation (FAR) Part 7 requires agencies to perform acquisition
planning and conduct market research (see FAR Part 10) for all acquisitions. This planning is to
promote and provide for the acquisition of commercial items and to obtain full and open
competition whenever possible.

While FAR Part 7 is the principal part of the FAR that covers acquisition planning, various other
parts of the FAR also contain references to specific aspects of the acquisition planning process
(See references at the beginning of this chapter). In addition, DOE Order 413.3B, Program and
Project Management for the Acquisition of Capital Assets, addresses acquisition planning for
projects and major systems acquisitions.

This chapter aims to provide guidance on what the various acquisition regulations are and to
highlight some less well known requirements. Additionally, this chapter addresses the
procedures required by FAR 7.103. This chapter does not try to duplicate the guidance on how
to perform acquisition planning or what the documentation requirements are as these are
contained in the referenced regulations. However, to aid in the preparation of acquisition
plans, an Acquisition Plan Preparation Guide, and Acquisition Plan Template are included as
attachments to this Chapter.
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a POLICY

Competition

Acquisition planners shall address the requirement to specify needs, develop specifications, and
to solicit offers in a manner that promotes and provides for full and open competition in
accordance with FAR Part 6, as supplemented by Part 906 of the Department of Energy
Regulation (DEAR), and Chapter 6 of this guide.

Written Plans

Written acquisition plans are required for cost reimbursement contracts, and for all other
acquisitions estimated to exceed $5.5 million except for the following classes of acquisitions:

Architect-engineering services

Broad agency announcements or unsolicited proposals

Basic research from non-profit organizations

Competitive procurement of commercial items

Interagency agreements (IA) (applies only to the IA and not to any
Contracts issued pursuant to an IA)

2 2 2 2 2

Written acquisition plans shall be prepared in accordance with FAR 7.105. The Acquisition Plan
Template (Attachment 2) should be used in the preparation of written acquisition plans. If the
Alternate Approval Process discussed in Chapter 9 of the Acquisition Plan Preparation Guide
(Attachment 1) is used, briefing charts may serve as the written Acquisition Plan, provided that
each of the required areas listed by FAR 7.105 are addressed and appropriate approvals are
obtained. Acquisition planners should use the principles of FAR Part 7 in performing acquisition
planning for all acquisitions whether or not a written plan is required.

Acquisition Value

The estimated value of an acquisition is the total potential value of a procurement including the
sum value of the basic period of performance, all options, and all phases of all possible awards.

Period of Performance

Pursuant to DOE policy, the 5-year limitation (basic plus option periods) described at FAR

17.204(e) applies to all DOE contracts including those for information technology regardless of
type and other procurement award instruments. This includes agreements (e.g. basic ordering
agreements, blanket purchase agreements), interagency acquisitions, and orders placed under
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agreements or awarded under a Federal Supply Schedule or other indefinite delivery/indefinite
guantity contracts awarded by other agencies.

Requests for deviations from the 5-year limitation policy shall be addressed in the acquisition
plan. The acquisition plan shall include justification for exceeding five years and discuss
planned future assessment of continued performance either prior to exercise of options or at
the mid-term of a basic contract with no options. Evidence shall also be included showing that
the extended years can be reasonably priced. If an acquisition plan is not required, then the
pre-award file shall document the information described above.

Task or Delivery Orders

For the purposes of acquisition planning, orders placed under a Federal Supply Schedule
contract, task order or delivery order contracts awarded by another agency (for example a
Government-wide acquisition contract (GWAC) or multi-agency contract (MAC)) will be
considered the same as separate contracts. When the order exceeds $500,000, a
determination of best procurement approach is required to be performed and documented for
the file. (See FAR 17.502 and Acquisition Guide Chapter 17.2.) Review and approval levels for
each order shall be the same as an equivalent contract action. (See FAR 16.505(a)(8).)

Attachments
Attachment 1 — Acquisition Plan Preparation Guide
Attachment 2 — Acquisition Plan Template
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Acquisition Plan Preparation Guide

April 2012

Chapter 1

Preface

This guide was written to help you prepare and process written acquisition plans (APs) as
required by Federal Acquisition Regulation (FAR) Part 7 and the Department of Energy
Acquisition Regulation (DEAR) Acquisition Guide Chapter 7.1. This guide provides advice on
content and coordination, answering such questions as: When is an acquisition plan required?
What information is required? Who approves it? How is it processed? How long does it take?
The aim is to consolidate multiple levels of regulations into an easy-to-use guide which
translates the regulatory requirements into commonly understood terms, provides references
to facilitate further research on acquisition requirements, and provides practical lessons
learned from those who have gone before you. The requirement for preparation of written
acquisition plans is defined in the Federal Acquisition Regulation (FAR) Part 7 and internal DOE
Orders and guidance. This guide is not intended to serve as a substitute for these regulations;
therefore, as each topic is discussed, specific regulatory citations are provided to facilitate
your reference.

Although this guide contains references to terms such as program office, program manager,
etc., the guide applies to any appropriate acquisition.

This guide is consistent with the FAR and its supplements as of the date of publication.
References to other internal DOE Orders and guidance are provided to facilitate further
research only and are current as of the publication date of this guide. Reasonable efforts will
be made to maintain the currency of regulatory and other references. However, contracting
staff should verify that references used herein are current at the time of acquisition plan
development.

Acquisition plans are distinct from, and in addition to the Acquisition Strategy required by DOE
Order 413.3B.
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Chapter 2

What Is An Acquisition Plan?

-- STRATEGY PLAN FOR ACTION AND ACQUISITION MANAGEMENT
-- ANSWERS WHO, WHAT, WHEN, WHERE, AND HOW

-- CONCISE AND FLEXIBLE, YET COMPREHENSIVE

-- RESPONSIVE TO KEY ACQUISITION POLICY PRIORITIES

An acquisition plan is a document which provides the overall strategy for accomplishing and
managing an acquisition. The plan formally documents the approach to fill the need, optimize
resources, and satisfy policy requirements for a proposed acquisition. It answers the “who-
what-when-where-why-how” of the acquisition strategy planning process.

The plan should provide sufficient information so that someone unfamiliar with the program
will understand what is being proposed. However, the plan need not be lengthy. A concise,
clear statement of the facts and rationale supporting the technical and business judgments may
be all that is necessary.

An acquisition plan should be general enough to allow some detailed program management
flexibility, but be specific enough to give coordinating and approving officials adequate
information on the technical and business aspects of the acquisition upon which to base their
decisions. Toward this end, the plan should clearly demonstrate that those responsible for an
acquisition have ensured the following key elements are addressed (in addition to the
requirements of FAR 7.103):

The government will get what it needs, when it is needed, within established cost
objectives;

Sufficient and appropriate funds are available/obtainable;

A sound and equitable business arrangement is planned;

Risks due to concurrent development/production are managed;

The systems/equipment will be supportable when fielded;

The national goals of competition and small business utilization are supported;
Commercial items or non-developmental items are encouraged wherever possible; and

DOE has sufficient resources or can obtain the necessary resources to award and
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administer the contract.

Chapter 3

Why An Acquisition Plan?

-- PLANNING IS THE KEY TO SUCCESS

-- CHECKLIST OF POTENTIAL CONSIDERATIONS

-- COMMUNICATES PLAN TO SENIOR MANAGEMENT
-- GENERATES STAKEHOLDER COMMITMENT

-- RECORDS DECISIONS FOR THE FUTURE

-- REQUIRED BY POLICY AND REGULATION

It has been said that, “failing to plan is planning to fail.” Given the complexity of the acquisition
business, this seems particularly true for the work we do. The acquisition plan is a valuable tool
because it allows all participants in the planning of an acquisition to establish logically and
systematically an approach for meeting a Government need. It also provides the impetus for
stakeholders interested in an acquisition to review regulatory requirements in advance. This
review process allows participants to anticipate problems which may arise and to formulate
plans to avoid them, as well as to anticipate required approvals, waivers, etc., that may be
necessary.

The acquisition plan serves many other related purposes. It is used to communicate the
program office’s approach to senior management. These senior personnel are focused on very
high level questions, such as, is the plan consistent with current DOE policies and strategic
goals, is the plan executable, and are the top level objectives appropriate and in the best
interest of the Department and the United States? On a more fundamental basis, the plan
helps to generate commitment by all stakeholders to support the plan’s execution, and it serves
as a permanent record of decisions made regarding the acquisition strategy which can be
referenced by those who become involved in the program in the future.

In addition to being a valuable tool in the acquisition process, an acquisition plan is required by
Part 7 of the FAR, “Acquisition Planning.”
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Chapter 4

When Is An Acquisition Plan Required?

Acquisition planning is required by FAR Part 7 for all acquisitions. Written acquisition plans are
required for cost reimbursement contracts, and for all other acquisitions where the total
estimated contract cost is $5.5 million and above except the following:

Architect-engineer services

Broad agency announcements or unsolicited proposals

Basic research from non-profit organizations

Competitive procurement of commercial items

Interagency agreements (IA) (applies only to the IA and not to any contracts issued
pursuant to an IA)

O OO0 O0OOo

A head of contracting activity (HCA) may require written acquisition plans for procurements
below the $10 million level. In considering whether or not a written acquisition plan is needed,
the total estimated cost of the contract should be used. The total estimated contract cost is the
estimated value of the contract(s) and all options and all phases covered by the acquisition
plan.

Program and Phased Acquisition Plans

Acquisition plans may be prepared on a system or individual contract basis depending on the
acquisition. If the plan is developed on a system basis, the plan should fully address all
component acquisitions of the program or system. A single acquisition plan may be used for all
phases of a phased acquisition provided the plan fully addresses each phase, and no significant
changes occur after plan approval to invalidate the description of the phases. If such significant
changes do occur, the plan should be amended and approved at the same level as the original
plan.

Urgent Requirements

For acquisitions having compressed delivery or performance schedules because of the urgency
of the need, the approving authority may waive the acquisition planning formality and detail.
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Contract Bundling

The bundling of contracts occurs when two or more requirements previously provided under
separate smaller contracts are consolidated into a single requirement that is likely to be
unsuitable for award to a small business concern. During the acquisition planning phase,
planners should be aware of the benefits of and restrictions on bundling. If a bundled
acquisition is planned, additional approvals may be required depending on the dollar value.
FAR 7.107 provides guidance on acquisitions involving bundling.

References: FAR 7.103, the DEAR Acquisition Guide Chapter 7.1, Acquisition Planning.
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Chapter 5

Who Writes The Plan?

--IT IS A PROGRAM MANAGEMENT RESPONSIBILITY
-- DON’T GO IT ALONE; USE YOUR PROGRAM OFFICE TEAM
-- USE THE EXPERTISE OF FUNCTIONAL STAFF OFFICES AND/OR THE IPT

The program manager (this guide uses the term “program manager” throughout but “Federal
project director” may be the correct term if a Federal project director has been so designated
by the Department) has primary responsibility for preparation of the acquisition plan.
However, the program manager must rely on the expertise and input from the various
functional activities involved in the acquisition process for assistance in the preparation of the
plan. In this regard, close coordination with the assigned contracting officer is particularly
important in developing an appropriate contracting strategy and business approach. Others
who should participate as appropriate for the acquisition include representatives from General
Counsel (including procurement, program, and patent counsel), Office of Chief Financial Officer,
Office of Health, Safety and Security, Office of Economic Impact and Diversity, Office of Legacy
Management, Office of the Chief Information Officer, and Office of Acquisition and Project
Management. See Chapter 8 of this guide for a suggested process to accomplish the drafting
phase.

The most effective plans are the result of a true team-effort process of planning. Poor plans are
produced when planning is the by-product of the necessity of having to prepare a written plan.
In other words, the key to success is to plan first, then document the plan. The process of
planning involves lots of dialog with the user, the supporter, and the various functional experts
assigned to the program management office and field staff organizations. In addition to using
the team of specialists within the program office, you should use representatives from the
functional staff offices to discuss and refine all planning issues. If the acquisition is subject to
DOE Order 413.3B, the order requires the use of an Integrated Project Team (IPT) in developing
the acquisition strategies. It is recommended that the IPT be used to develop contract specific
acquisition plans which should naturally flow from acquisition strategies. An early exchange of
information among industry and the program manager, contracting officer, and other
participants in the acquisition process can help identify and resolve concerns regarding the
acquisition strategy, including proposed contract type, terms and conditions, and acquisition
planning schedules; the feasibility of the requirement, including performance requirements,
statements of work, and data requirements; the suitability of the proposal instruction and
evaluation criteria, including the approach for assessing past performance information; the
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availability of reference documents; and any other industry concerns or questions. Techniques
for sharing this information are listed in FAR 15.201 and include draft RFPs, small business
conferences and budget information.

Remember, an acquisition plan serves to generate commitment by all stakeholders to support
execution of the plan. The best way to achieve this commitment by all stakeholders is to have
them participate actively and early in the planning process. In order for the government to
successfully meet its overall program objectives, everyone involved in planning and executing
the program must feel some ownership.

Reference: FAR 7.104; the DEAR Acquisition Guide Chapter 7.1, Acquisition Planning;
DOE Order 413.3B, Program and Project Management For the Acquisition of Capital
Assets; and DOE Guide 413-3-13, U.S. Department of Energy Acquisition Strategy Guide
for Capital Assets Projects.
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Chapter 6

Who Approves The Plan?

Chapter 7.1, Acquisition Planning, of the DOE Acquisition Guide, contains the review and
approval authorities for acquisition plans.

Review and Approval Levels

> Acquisitions subject to DOE Order 413.3B: DOE Order 413.3B, Program and Project
Management For the Acquisition of Capital Assets, establishes levels for both the review
and approval of acquisition strategies (formerly called acquisition execution plans, see
DOE Manual 413.3-1) for requirements subject to the order.

» Acquisitions subject to DOE Order 436.1: DOE Order 436.1, Departmental
Sustainability, establishes the requirement for the review of utility procurement actions.
(NOTE: NNSA utility actions are approved by NNSA based on review recommendations
from FEMP)

> Acquisitions subject to Chapter 71 of this Guide: For all acquisitions that require the
review and approval in accordance with Chapter 71, Review and Approval of Contract
Actions, of this guide, the acquisition plan for actions that have been selected for review
should be submitted to the Office of Contract Management (MA-62) for review and
approval prior to the solicitation being issued.

> All Other Acquisitions: Acquisitions plans for requirements not subject to either DOE
Orders 413.3B, 436.1, or Chapter 71, Review and Approval of Contract Actions, of this
guide, are to be reviewed and approved in accordance with local procedures established
by the HCA.

Local Procedures

The head of the contracting activity (HCA) or designee should establish the local procedures for
acquisition planning for all acquisitions consistent with FAR Part 7, DOE Order 413.3B, this
Chapter, and other applicable regulations.

Changes

The acquisition plan may be changed or amended if circumstances, facts or assumptions of the
original plan have changed or if it makes good business sense to do so. Material or significant
amendments to the acquisition plan such as changes in contract type, competition, method of
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solicitation, funding, or major milestones should be approved at the same level as the original
plan and be properly documented.
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Chapter 7

Preparation and Approval Process

l. Introduction

Acquisition plan approval is obtained using a five-phase preparation process. The phases are
drafting, consultation, resolution, local signature, and external approval, as required. The
process and the estimated time required to accomplish each phase depends on the
complexity of each acquisition.

. Drafting Phase

The first step is to figure out your plan, then document the plan using the format and
content assistance provided in this guide. Bring together your team -- those who will play a
part in carrying out the acquisition, to discuss the issues to be addressed in the acquisition
plan. This should be done early in the process. Remember, an IPT must be assembled for all
actions which require an acquisition strategy plan in accordance with DOE Order 413.3B and
DOE Guide 413.3-13. Use the IPT to help refine difficult strategy issues and consult the Field
and Headquarters’ staffs to answer specific questions or to discuss feasible alternatives
within their area of expertise.

One way to begin drafting the acquisition plan is to assign certain sections of the plan to the
team member who provides your expertise in that area. For example, you may ask the
contracting officer to draft the contracting area and the patent attorney to draft the patent
section. If you use this approach, the program manager or other assigned project officer will
need to draft the general areas and integrate the inputs from the other team members. The
alternative is to assign one individual to draft the entire plan, contacting other team
members as necessary to obtain the required assistance and comment.

It is important that all of the team members contribute their expertise to the plan.
Therefore, regardless of the technique used, it is recommended that every team member
review and comment on the completed plan before you proceed to the next phase. Your
program office may require other in-house reviews such as by the contracting director, other
managers, and/or user liaisons.

The time required to accomplish the drafting phase will vary depending on program
complexity and dollar value. If the major strategy questions were resolved in the team
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planning process, it is normally possible to draft the plan and complete in-house reviews in a
relatively short timeframe.

Market Research

One of the first considerations must be market research. This is a significant requirement
that needs to be addressed before you can properly draft an acquisition plan. Questions
such as, what the market place offers, are there small business sources capable of satisfying
the agency’s requirement, whether or not the requirement is overstated in a way that might
preclude commercial items, and what the customary commercial practices for buying the
item might be are all questions that need to be answered before you can draft a plan. The
Small Business Specialist should be invited to participate in market research. They are an
excellent source for aiding in the construction and conduct of market research particularly
if emphasis is to be placed on locating and using capable small business sources.

Acquisition planners should:

a) Specify needs for printing and writing paper consistent with the minimum
content standards specified in section 2 of Executive Order 13423 of January 26,
2007, Strengthening Federal Environmental, Energy, and Transportation
Management (see FAR 11.303);

b) Comply with the policy in FAR 11.002(d) regarding procurement of products
containing recovered materials, and environmentally preferable and energy-
efficient products and services;

c) Specify needs and develop plans, drawings, work statements, specifications, or
other product descriptions that address Electronic and Information Technology
Accessibility Standards (see 36 CFR part 1194) in proposed acquisitions (see FAR
11.002(e)) and that these standards are included in requirements planning,
as appropriate (see FAR Subpart 39.2);

d) Ensure that knowledge gained from prior acquisitions is used to further refine
requirements and acquisition strategies. For services, greater use of
performance-based contracting methods and, therefore, fixed-priced contracts
(see FAR 37.602-5) should occur for follow-on acquisitions to the maximum
extent practical and where appropriate;

e) Structure contract requirements to facilitate competition by and among small
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f)

business concerns; and

Avoid unnecessary and unjustified bundling that precludes small business
participation as contractors (see FAR 7-107)(15 U.S.C. 631(j)).

Contracting officers should:

a)

b)

d)

e)

Make a determination, in accordance with FAR 37.205, prior to issuance of a
solicitation for advisory and assistance services involving the analysis and
evaluation of proposals submitted in response to a solicitation, that a sufficient
number of covered personnel with the training and capability to perform an
evaluation and analysis of proposals submitted in response to a solicitation are
not readily available within the agency or from another Federal agency in
accordance with the guidelines at FAR 37.204; and

Ensure that no purchase request is initiated or contract entered into that would
result in the performance of an inherently governmental function by a
contractor and that all contracts or orders are adequately managed so as to
ensure effective official control over contract or order performance. (See
Chapter 37, Service Contracting, of the Acquisition guide.)

For direct or assisted interagency acquisitions, ensure the determination of best
procurement approach, the business case analysis (as applicable), and the Economy
Act determinations and findings (as applicable), are performed and documented in
accordance with FAR 17.502 and Acquisition Guide Chapter 17.1, Interagency
Acquisitions, Interagency Transactions, and Interagency Agreements.

Determine, in accordance with FAR 16.504(c), whether multiple awards are
appropriate as part of acquisition planning for IDIQ contracts and document the
decision in the acquisition plan or contract file. For indefinite-quantity contracts
for advisory and assistance services exceeding three years and $12.5 million,
including all options, the contracting officer must make multiple awards unless
the contracting officer or other official designated by the Head of the Agency
determines in writing as part acquisition planning, that multiple awards are not
practicable. (See FAR 16.504(c)(2)). This requirement does not apply if a
determination is made that the advisory and assistance services are incidental
and not a significant component of the contract. (See FAR 16.504(c)(2)(ii)).

Consider contracting or subcontracting opportunities for small businesses, small
disadvantaged businesses, women-owned small business concerns, historically
underutilized business zones, and other socioeconomic programs. FAR 19.501(c)
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requires contracting officers to review acquisitions to determine if they can be
set aside for small businesses. If the requirement cannot be set aside, the
acquisition plan for a negotiated procurement should consider including
incentives for the selected contractor to meeting small business subcontracting
goals. (See FAR 19.705-1, General Support of the Program.)

Acquisition Milestones

» Determine the Milestones Necessary to Complete the Acquisition

Acquisition planning starts with formulating an acquisition strategy. Acquisition
planners, with the support of the contacting officer, must identify, as early as possible,
all the milestones in the acquisition process for the specific acquisition contemplated. It
is impossible to plan an acquisition intelligently if every milestone specific to that
acquisition is not identified.

» ldentification of an Official/Office Responsible for Completing each Milestone

Each milestone must have an official/office that unambiguously accepts the
responsibility to complete it.

» Establishing A Lead Time For Each Milestone

After the acquisition planner has identified each milestone in the acquisition process
and the official/office to complete it, the next step is for the acquisition planner and
each official/office responsible for a milestone to establish, collaboratively where other
offices’ support is needed, a realistic lead time to complete it. Collaboration must be
among all the parties that will be involved in the milestone. The parties involved with
vary depending, among other things, on the size, sensitivity, and importance of the
acquisition. Some of the potential parties include the program office, contracting
officer, senior program officials, the Office of Procurement and Assistance Management,
the Office of the General Counsel, the Office of the Chief Financial Officer, and the
Office of Small and Disadvantaged Business Utilization.

The acquisition planner and the responsible official/office cannot establish a realistic
lead time for a milestone without obtaining the agreement of every party involved in
completing the milestone. For any review associated with a milestone, for example, the
acquisition planner and the official/office responsible must identify the reviewers and
obtain a commitment from them to complete their initial reviews in an agreed to time
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period. Then the acquisition planner and the official/office must take into account the
time it will need to resolve every comment the reviewers may have. The acquisition
planner and official/office must recognize that review times vary depending on the
complexity, size, and sensitivity of the acquisition. Extremely complex, sensitive issues
will likely require considerable interchange between the official/office attempting to
obtain the reviewer’s approval and the reviewer. Using a standard lead time, such as
one from the Department’s Stripes system, for a difficult and complex acquisition is
neither realistic nor productive. Every acquisition has unique aspects. The bottom line
is the acquisition planner and the official/office responsible for a milestone must meet
with all of the parties that have a role in completing the milestone, for example, the
associated reviewer at the field office or the headquarters office, and negotiate a lead
time congruent with the nature of the acquisition.

» Firm Commitment to Meet Each Milestone
In addition to establishing realistic milestones and a realistic lead time for each
milestone, acquisition planners must ensure they obtain from each official/office clear

assurance of acceptance of the responsibility for completing its milestone.

Ill. Consultation Phase

FAR 7.104(c), DOE Acquisition Guide Chapter 7.1, and/or HCA procedures require that
certain offices coordinate and/or sign the acquisition plan. Those who review the plan
should, to the maximum extent practicable, provide appropriate comments and are
encouraged to provide specific alternative wording if they find the original wording vague or
unclear. Reviewers are also strongly encouraged to call the program manager if they have
guestions regarding the plan, so that they may provide only meaningful and constructive
comments.

IV. Resolution Phase

The goal of the resolution phase is to resolve all significant content comments. There are
normally three ways in which a comment may be resolved. First, the program office may
concur with the comment and make the recommended change. Second, the reviewer may
agree with the program office position and withdraw the comment. Lastly, the parties may
agree to disagree and the issue is elevated to the appropriate level for resolution.

The time required to accomplish the resolution phase will vary depending on the scope of
comments and the aggressiveness of the program office in accomplishing the resolution and
making required changes.

V. Local Signature Phase
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The program manager is responsible for adequate resolution of all comments. The names
and signatures of the required signers are added to the cover page in accordance with the
local procedures established by the HCA.

VI. External Approval Phase

Unless otherwise designated by the HCA, the program manager will act as the field focal
point for the resolution of any comments. Within headquarters, the headquarters’ focal
point will be the assigned analyst in the Field Assistance and Oversight Division which is
located in the Office of Contract Management. The headquarters’ focal point will be
responsible for tracking the document through the review and approval process. Once the
acquisition plan is approved, the plan is returned to the field focal point or the contracting
officer for incorporation in the official contract file.

VIIl. Processing Change Pages, Updates, and Amendments

When the acquisition plan is being reviewed for approval by headquarters and changes are
requested, these changes are accomplished through the incorporation of “change pages.”
These change pages should be marked with a bar in the margin identifying the changed
portion(s) and a revision number and date in the lower right hand corner of the page. The
field focal point will forward change pages to the Headquarters’ focal point as appropriate.
Normally, change pages are not reviewed by the functional field offices; however, the field
focal point should advise the applicable functional staff offices of the change being
submitted, if appropriate.

If a change occurs to the program which significantly affects the acquisition plan, the
contracting officer shall submit a revised acquisition plan to the approval authority with a
statement summarizing the changes. Examples of changes which might warrant a plan
revision are scope, dollar value, or contract type changes. The revised acquisition plan
should reflect the current status of the action(s) described.

Acquisition plan amendments shall be processed after acquisition approval when significant
program changes occur. Examples include but are not limited to changes in contract type,
significant changes in quantity, changes in scope of work required, period of performance, or
funding requirements. Acquisition plan amendments must contain a signed cover sheet with
the basic acquisition plan number and sequential amendment number designation. For
minor revisions, acquisition plan amendments must contain a clear description of each
changed sentence or paragraph, an explanation of the reason for and significance of the
changes, and acquisition plan replacement pages. For major revisions, acquisition plan
amendments must contain an entire amended acquisition plan and a “Changes Made by
Amendment X to Acquisition plan Y” document summarizing the changes.
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Processing of amendments should be managed through the same five phase preparation
process used to approve new acquisition plans.



Acquisition Guide

Chapter 7.1 (November, 2012) ATTACHMENT 1
Chapter 8

Preparer’s and Reviewer’s Checklist for Success

FOR PREPARERS:

-- DO HOLD A KICKOFF MEETING WITH THE PROGRAM OFFICE TEAM

-- DO PLAN FIRST, AND THEN DOCUMENT THE PLAN -- THE LITTLE STUFF IS EASY WHEN
YOU FIGURE OUT THE BIG STRATEGY ISSUES:

-- What are your performance, cost, and schedule objectives?

-- What are the user’s requirements? Have they been addressed?

-- What are the risks of not achieving them?

-- What contract type is appropriate given the risks?

-- What metrics will be used to accept the deliverables(s)?

-- How will the user maintain the items?

-- How will the user keep the items operational?

-- What kinds of data do we, the user, and supporter need?

-- Is there a competitive market for the effort

-- Does the market research indicate that this acquisition should be set-aside for small
business?

-- How can we develop/sustain competition through follow-on and support efforts?
-- Do we need a warranty?

-- What does the market place offer?

-- Is my requirement overstated in a way that might preclude commercial items?

-- What are the customary commercial practices for buying the item?

-- For environmental cleanup or remediation requirements, what characterization data is
available and what are the end point criteria?

--What are unknowns and what are the risks associated with those unknowns?

-- What Government Furnished property, services, and data will be required and what are
the risks associated with providing that data regarding quality and timeliness

-- DO GET THE HELP OF THE FUNCTIONAL “EXPERTS” AND THE IPT WHEN YOU NEED IT.

-- DO GIVE A CLEAR OVERALL NON-TECHNICAL DESCRIPTION OF YOUR PROGRAM. EXPECT
THOSE WHO READ THE PLAN TO BE TOTALLY UNFAMILIAR WITH YOUR PROGRAM
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-- DO ENSURE THE PLAN IS CONSISTENT WITH THE STRATEGY DISCUSSED BY THE IPT --
HIGHLIGHT AND EXPLAIN DIFFERENCES

-- DO INCLUDE THE DISPOSITION OF IPT RECOMMENDATIONS IN APPROPRIATE PORTIONS
OF THE PLAN

-- DO USE SPELL CHECK PROGRAMS AND HAVE YOUR TEAM PERFORM A THROUGH QUALITY
CHECK

-- DO USE THIS GUIDE IN PREPARING THE PLAN

-- DO USE YOUR TEAM TO ACCOMPLISH REGULATORY RESEARCH NEEDED TO FULLY
UNDERSTAND THE ACQUISITION PLANNING ISSUES TO BE INCLUDED IN THE PLAN

-- DO EXPLAIN IN SUFFICIENT DETAIL ANY PROGRAM OR CONTRACT FUNDING
-- DON’T LEAVE OUT DISCUSSION OF CONTRACT OPTIONS

-- DON’T FORGET AAMFTWDKWTM (Acronyms Are Meaningless For Those Who Don’t Know
What They Mean)

-- DON’T SIMPLY INDICATE A TOPIC IS NON-APPLICABLE WITHOUT SAYING WHY. (This will
save you many comments from future reviewers.)

-- DON’T START THE CONSULTATION PHASE UNTIL YOU AND YOUR TEAM FEEL THE PLAN IS
TRULY COMPLETE

FOR REVIEWERS:

-- DO PROVIDE COMMENTS WHICH ARE SPECIFIC AND CAN BE ACTED UPON (DON’T JUST
ASK QUESTIONS)

-- DO CALL THE PROGRAM MANAGER, CONTRACTING OFFICER, OR THE FIELD FOCAL POINT
FOR ACQUISITION PLANS IF YOU HAVE QUESTIONS DURING YOUR REVIEW

-- DO CLEARLY IDENTIFY THE PAGE, SECTION, PARAGRAPH, AND LINE TO WHICH YOUR
COMMENT APPLIES

-- DO GIVE COMPLETE REGULATION CITES WHEN APPLICABLE

-- DO PROVIDE SPECIFIC ALTERNATIVE WORDING IF ORIGINAL WORDING IS UNCLEAR OR
AMBIGUOUS
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-- DO REMEMBER THIS GUIDE IS NOT DIRECTIVE. PLAN CONTENTS ARE PRESCRIBED BY THE
FAR AND FAR SUPPLEMENTS

-- DO REMEMBER, YOUR GOAL IS TO HELP THE PROGRAM MANAGER PUT TOGETHER A
SUCCESSFUL ACQUISITION PROGRAM PLAN

OTHER CONSIDERATIONS:

Information Technology (IT)

Acquisition planners for IT acquisitions shall comply with the capital planning, and investment
control requirements in 40 U.S.C. 11312 and OMB Circular A-130 (See FAR 7.103(v) and
7.105(b)(4)(ii)(A) and (B)). In addition, contracting officers should consider the rapidly changing
nature of IT through market research and the application of technology refreshment
techniques. The acquisition plans should analyze risks, benefits and costs in accordance with
FAR Subpart 39.1. (See FAR 16.505(a)(8) in regards to task or delivery orders for IT
requirements.) The 5-year limitation for period of performance applies to all DOE contracts
including IT contracts. See Policy section of Acquisition Guide Chapter 7.1 for details.

Contract Management Planning

It is vitally important to commence planning for the management of the contract during the
formation of the acquisition plan because many of the potential issues and risks that could
cause significant problems during the performance of the contract can either be eliminated or
mitigated at this stage by sound analysis and planning. During the planning of the acquisition,
the team should identify critical areas of contract performance, Government obligations and
responsibilities that may arise during contract performance, and key assumptions and risks
associated with the contract.

Guidance on Contract Management Planning and the requirement to create a formal Contract
Management Plan for DOE elements is provided in Chapter 42 of the DOE Acquisition Guide.
NNSA guidance is contained in a “Guide to Creating a Contract Management Plan,” March 2002.
Submittal requirements for Headquarters review and approval of Contract Management Plans
are provided in Chapter 71 of the DOE Acquisition Guide.

Two Phase Design-Build Method

Acquisition planning using two phase design-build selection procedures (not to be confused
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with FAR Part 14 Two-Step Sealed Bidding) should include the considerations of FAR 36.301.

International Agreements

When placing contracts with contractors located outside the United States, for performance
outside the United States, contracting officers, in accordance with FAR 25.802, must:

\  Determine the existence and applicability of any international agreements and
ensure compliance with these agreements; and

V' Conduct the necessary advance acquisition planning and coordination between the
appropriate U.S. executive agencies and foreign interests as required by these

agreements.

Utility Services

Prior to executing a utility service contract, the contracting officer shall conduct market surveys
and perform acquisition planning in order to promote and provide for full and open
competition provided that any resultant contract would not be inconsistent with applicable
state law governing the provision of electric utility services. (See FAR 41.202).

All contracts, contract modifications (excluding administrative or incremental funding
modifications) or other arrangements for the acquisition and/or sale of utility services should
be submitted to the Office of Federal Energy Management Programs (FEMP) in accordance with
DOE Order 436.1, Departmental Sustainability. (NOTE: NNSA utility actions are submitted
through the Office of Procurement and Assistance Management, NNSA) These utility services
include energy conservation measures or demand-side management services or other utilities
incentives programs. Submission of a utility procurement plan is considered the functional
equivalent of an acquisition plan. Therefore, an approved utility procurement plan will satisfy
the FAR requirement for acquisition planning.

All planned acquisitions that are in excess of the HCA’s delegated procurement authority should
be identified in the annual projected actions in accordance with Chapter 71, Review of Contract
Actions, of this guide.
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Chapter 9

Alternate Approval Process

Procurement Strategy Panel/Source Evaluation Board/Briefing

The following alternate approval process for acquisition plans can be utilized only when the
procurement is expected to exceed $100M, and is selected for MA-60 review. Under this
alternate process, the acquisition plan is prepared in accordance with FAR 7.105. Rather than
being submitted for approval as usual, the acquisition plan is presented in a briefing format,
with either the briefing charts themselves serving as the written acquisition plan (all content
areas required by FAR 7.105 must be addressed) or as a supplement to the normal written
acquisition plan. The briefings are herein identified as Headquarters Procurement Strategy
Panel or Source Evaluation Board briefings (PSP/SEB briefing). Required participants in the
PSP/SEB briefings include the Source Evaluation Board members, Source Selection Official, Ex-
Officios, Competition Advocate, the Head of the Contracting Activity, General Counsel, and any
other senior DOE officials required to approve the acquisition plan.

The results of the briefing must be documented in writing, and included in the contract file.
The panel may approve, disapprove, or approve contingent on specified changes. The written
acquisition plan must be signed by the Contracting Officer, Competition Advocate, Head of the
Contracting Activity, Source Selection Official, Headquarters Senior Program Official, Field/Site
Office Manager, and be approved by the Senior Procurement Executive.

This alternate process is intended to provide senior DOE principals the opportunity to review

proposed acquisition plans and, as much as is practicable, to reach consensus on strategies and
approaches that are most advantageous to the Government as early in the process as possible.
PSP/SEB briefings shall be conducted as early as possible in the acquisition planning process to
develop a systematic and disciplined approach to achieve an affordable and effective outcome.

The PSP/SEB briefings are not a requirements definition meeting. The purpose is to seek
approval of the proposed acquisition approach for requirements that were previously defined
and agreed to by the cognizant offices. Prior to the PSP/SEB briefings, the integrated project
team/source evaluation board shall conduct all appropriate acquisition planning and
requirements definition with interested offices (program, project, GC, MA, OECM, etc) in order
to reach agreement on the broad parameters of the acquisition (contract type, contract term,
incentive structure, etc.). Itis important to achieve early agreement on these broad boundaries
in order to prevent, as much as possible, schedule slippage due to last minute changes of
direction. For the PSP/SEB briefing process to be effective the sites must involve the functional
offices that make up the membership of the PSP/SEB to be part of the IPT/SEB charged with
developing the acquisition strategy and all appropriate acquisition planning.
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Activity Based Schedule for Acquisition Planning

In recent years, significant emphasis has been placed on reducing acquisition lead-times, from
solicitation release to contract award. Much progress has been made. In order to further
streamline the overall contract award process, the following activity based schedule for the
acquisition planning phase has been developed:

Requirements Definition through Solicitation Release

ACTION WORK DAYS
Identify Need and Funding Day Zero
Establish IPT/SEB + 2 Weeks
0 +4 Weeks

Conduct Acquisition Strategy &
Acquisition Planning Meetings
(Establish Broad Boundaries)
IPT/SEB/Program/GC/MA/OECM
(Requirements definition should
be in process during this period).

IPT/SEB Develop Draft +6 Weeks
Performance Work Statement
& Acquisition Plan Framework

(continue any required internal
Acquisition Strategy & Acquisition
Planning Meetings)

0
Conduct PSP/SEB Briefing/
Acquisition Plan Approved
Develop RFP or Draft RFP and +17- 21 Weeks

obtain required approvals

Issue RFP
Total Duration 29-33 Weeks

This schedule applies to FAR Part 15 procurements following the alternate (PSP/SEB briefing)
process, but may be tailored as appropriate, and used for acquisitions following the traditional
process.
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Chapter 10

The Acquisition Plan Template

-- FORMAT AND STRUCTURE PRESENTED ARE FOR GUIDANCE ONLY
-- TOPICS ARE PRESCRIBED BY THE FAR AND DOE ORDER 413.3B

-- ENSURE REVIEWER ACCESS TO ALL DOCUMENTS REFERENCED

-- INCLUDE ALL RELATED CONTRACT ACTIONS

-- BE CONSISTENT WITH IPT DISCUSSIONS/RECOMMENDATIONS

-- INCLUDE AP CHANGES, AMENDMENTS, AND UPDATES

The requirement for preparation of the written acquisition plan is defined in the Federal
Acquisition Regulation (FAR) Part 7 as supplemented by Department of Energy Acquisition
Regulation (DEAR) Acquisition Guide Chapter 7.1. This template is not intended to serve as a
substitute for these regulations; therefore, as each topic is discussed, specific regulatory
citations are provided to facilitate your reference.

Template
NOTE: Instructional information in this template appears in italics.

This template describes the required contents and provides a recommended format and
structure for acquisition plans, including the cover page and table of contents. Following the
description of each paragraph, the appropriate FAR or FAR supplement citation is provided to
facilitate your reference to the specific requirements of the regulation. Although any format
which meets the requirements of the FAR and supplements is acceptable, it is recommended
that you follow the suggested paragraph structure in this guide to ensure that all required
information is included. If a topic or sub-topic does not apply to your acquisition, you should
state that it does not apply and, if appropriate, explain the reason. This avoids questions as to
whether the topic does not apply or was just overlooked. You may add sub-paragraphs as
necessary to clearly present the unique aspects of your program.

The Acquisition plan preparer shall ensure that reviewers at all management levels have access
to documents referenced in the Acquisition plan. Accomplish this by providing the document,
reproducing and attaching pertinent extracts, or quoting the reference within the body of the
plan, whichever is the most practical. Documents may be referenced provided they can be
made available for immediate use if needed by the reviewing officials.

The requirements for written acquisition plans are detailed in FAR Part 7 and Department of
Energy Acquisition Guide Chapter 7.1. If multiple contract actions are required to satisfy the
program objectives, the plan should address all of these required contracts and show how the
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actions are integrated to achieve the objectives.

Acquisition plans which do not contain classified information shall be marked “PROCUREMENT
SENSITIVE” and be handled accordingly. For classified procurements, the appropriate
classification guides and regulations for classified acquisition plan procedures should be
consulted.

If a change occurs to the program which significantly affects the acquisition plan, the
contracting officer shall submit a revised acquisition plan to the approval authority with a
statement summarizing the changes. Changes which might warrant a revision include scope,
dollar value, or contract type changes. The revised acquisition plan should reflect the current
status of the action(s) described. Changes in the acquisition plan shall be identified by a vertical
bar in the right margin.

Acquisition plan amendments shall be processed after acquisition plan approval when
significant program changes occur. Examples include but are not limited to changes in contract
type, significant changes in quantity, changes in scope or work required, period of performance,
or funding requirements. Acquisition plan amendments must contain a signed cover sheet with
the basic acquisition plan title and sequential amendment number designation. For minor
revisions, acquisition plan amendments must contain a clear description of each changed
sentence or paragraph, an explanation of the reason for and significance of the changes, and
acquisition plan replacement pages. For major revisions, acquisition plan amendments must
contain an entire amended acquisition plan and a “Changes Made by Amendment X to
Acquisition plan Y” document summarizing the changes.
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ACQUISITION PLAN TEMPLATE

Insert Month and Year
ACQUISITION PLAN COVER SHEET

CONTRACTING ACTIVITY NAME
ACQUISITION PLAN TITLE
AMENDMENT NUMBER

PROGRAM NAME
Prepared By:

Name

Title

Position

Office, Telephone
Date Completed

Coordinations:

Name Name

Contracting Officer Contracting Activity

Office, Telephone Competition Advocate

Date Office, Telephone
Date

Name

Head of Contracting Activity (HCA)
Office, Telephone
Date

ACQUISITION PLAN
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TABLE OF CONTENTS
A. ACQUISITION BACKGROUND AND OBIJECTIVES

1.0 Program Description

1.1 Program Authority and Identification

1.2 Background

1.3 Statement of Need

1.4 Acquisition Alternatives

1.5 Program Direction Documents

1.6 Applicable Statutes

1.7 Energy Systems Acquisition Advisory Board Schedule and Approvals
1.8 Advanced Planning Acquisition Team Review and Approval
1.9 Milestone Chart Depicting the Objectives of the Acquisition
2.0 Applicable Conditions

3.0 Cost.

3.1 Life-Cycle Cost.

3.2 Design-To-Cost.

3.3 Application of Should Cost.

3.4 Contract Pricing

4.0 Capability or Performance

5.0 Delivery or Performance-Period Requirements

6.0 Trade-Offs

7.0 Risks.

8.0 Acquisition Streamlining

B. PLAN OF ACTION

1.0 Market Research

1.1 Sources

1.2 Small Business Opportunities

2.0 Competition (or other than full and open competition)
2.1 Competition, Major Components and Subsystems
2.2 Competition, Spares, and Repair Parts

2.3 Competition, Subcontracts

2.4 Multiple Sourcing

3.0 Source Selection Procedures

4.0 Acquisition Considerations

4.1 Contract Type

4.2 Site Utilization and Management Planning



Acquisition Guide

Chapter 7.1 Attachment 2 AP Template (November, 2012)
4.3 Warranties

5.0 Budgeting and Funding

5.1 Program Funding

5.2 Contract Funding

6.0 Product or Service Descriptions

7.0 Priorities, Allocations, and Allotments

8.0 Contractor Versus Government Performance

9.0 Inherently Governmental Functions

10.0 Management Information Requirements

11.0 Make or Buy

12.0 Test and Evaluation

13.0 Logistics Considerations

13.1 Assumptions Concerning Contractor or Agency Support
13.2 Quality Assurance, Reliability, Maintainability, Warranties
13.3 Requirements for Contractor Data

13.4 Standardization Concepts

14.0 Government Furnished Property

15.0 Government Furnished Information

16.0 Environmental and Energy Conservation Considerations
17.0 Security Considerations

18.0 Contract Administration

19.0 Other Considerations

20.0 Milestones for the Acquisition Cycle

21.0 Identification of Participants in Acquisition Plan Preparation.

Attachment 1 Program Schedule
Attachment 2 IPT Meeting Minutes
Attachment 3 Funding Milestones

Attachment 4 Justification For Other Than Full and Open Competition (if applicable)
(Do not include this attachment if the acquisition is competitive.)
Attachment 5 Others, As Required
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A. ACQUISITION BACKGROUND AND OBJECTIVES

1.0 PROGRAM DESCRIPTION
1.1 PROGRAM AUTHORITY AND IDENTIFICATION
1.2 BACKGROUND - FAR 7.105(a)
Summarize the technical and contractual history of the acquisition
1.3 STATEMENT OF NEED - FAR 7.105(a)
1.4 ACQUISITION ALTERNATIVES - FAR 7.105(a)

1.5 PROGRAM DIRECTION DOCUMENTS
Identify any relevant program documents

1.6 APPLICABLE STATUTES

1.7 ENERGY SYSTEMS ACQUISITION ADVISORY BOARD SCHEDULE AND APPROVALS -DOE O
413-.3B

1.8 ADVANCED PLANNING ACQUISITION TEAM (APAT) REVIEW AND APPROVAL — DOE
Acquisition Guide Chapter 19.0

1.9 MILESTONE CHART DEPICTING THE OBJECTIVES OF THE ACQUISITION
2.0 APPLICABLE CONDITIONS - FAR 7.105(a)(2)
3.0 COST FAR 7.105(a)(3)

The total estimated cost of the contract(s) covered by this acquisition plan, including all
contract options, isS___. This total includes the following appropriation types:

The total required contract funding by fiscal year and appropriation is presented in
greater detail in section B.5.2 of this acquisition plan.

This cost estimate is based upon

3.1 LIFE-CYCLE COST (LCC) - FAR 7.105(a)(3)(i)
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Discuss as applicable.

3.2 DESIGN-TO-COST (DTC) - FAR 7.105(a)(3)(ii)

Discuss as applicable.
3.3 APPLICATION OF SHOULD COST - FAR 7.105(a)(3)(iii)
3.4 CONTRACT PRICING - FAR 15
4.0 CAPABILITY OR PERFORMANCE - FAR 7.105(a)(4)
5.0 DELIVERY OR PERFORMANCE - PERIOD REQUIREMENTS — FAR 7.105(a)(5)
6.0 TRADE-OFFS — FAR 7.107(a)(6)
7.0 RISKS — FAR 7.105(a)(7)
8.0 ACQUISITION STREAMLINING — FAR 7.105(a)(7)

B. PLAN OF ACTION

1.0 MARKET RESEARCH — FAR 10.002

1.1 SOURCES — FAR 7.105(b)(1) The following potential sources have been identified for
this acquisition:

NAME LOCATION TYPE

The above sources responded to a sources sought synopsis issued on . Based upon
initial screening, the following sources are considered capable of performing the proposed
contract: . [Identify sources.] A small business set-aside (is/is not) considered
appropriate. There are/are not at least two small business sources capable of meeting the
government's requirement. A Notice of Contract Action will be published in the FedBizOpps
on or about . A copy of the solicitation will be provided to any firm which requests
one.

1.2 SMALL BUSINESS OPPORTUNITIES

2.0 COMPETITION (or other than full and open competition) — FAR 7.105(b)(2)(i) and FAR 7.104
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2.1 COMPETITION, MAJOR COMPONENTS AND SUBSYSTEMS — FAR7.105(b)(2)(ii)

2.2 COMPETITION, SPARES, AND REPAIR PARTS — FAR 7.105(b)(2)(iii)
2.3 COMPETITION, SUBCONTRACTS — FAR 7.105(b)(2)(iv)
2.4 MULTIPLE SOURCING
Discuss the potential for multiple awards.
3.0 SOURCE SELECTION PROCEDURES — FAR 7.105(b)(4)
4.0 ACQUISITION CONSIDERATIONS — FAR 7.105(b)(5)
4.1 CONTRACT TYPE — FAR 7.105(b)(3)
4.2 SITE UTILIZATION AND MANAGEMENT PLANNING — AL 2009-03 Revision 1
4.3 WARRANTIES — FAR 7.105(b)(14)(ii)
4.4 CONTRACT ADMINISTRATION/MANAGEMENT
5.0 BUDGETING AND FUNDING — FAR 7.105(b)(5)
5.1 PROGRAM FUNDING
5.2 CONTRACT FUNDING
6.0 PRODUCT OR SERVICE DESCRIPTIONS — FAR 7.105(b)(7)
7.0 PRIORITIES, ALLOCATIONS, AND ALLOTMENTS - FAR 7.105(b)(8)
8.0 CONTRACTOR VERSUS GOVERNMENT PERFORMANCE — FAR 7.105(b)(9)
9.0 INHERENTLY GOVERNMENTAL FUNCTIONS — FAR 7.105(b)(10)
10.0 MANAGEMENT INFORMATION REQUIREMENTS — FAR 7.105(b)(11)
11.0 MAKE OR BUY — FAR 7.105(b)(12)

12.0 TEST AND EVALUATION - FAR 7.105(b)(13)
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13.0 LOGISTICS CONSIDERATIONS — FAR 7.105(b)(14)

13.1 ASSUMPTIONS CONCERNING CONTRACTOR OR AGENCY SUPPORT — FAR 7.105(b)(14)(i)
13.2 QUALITY ASSURANCE, RELIABILITY, MAINTAINABILITY, WARRANTIES — FAR 7.105(b)(14)(ii)
13.3 REQUIREMENTS FOR CONTRACTOR DATA — FAR 7.105(b)(14)(iii)

13.4 STANDARDIZATION CONCEPTS — FAR 7.105(b)(14)(iv)

14.0 GOVERNMENT FURNISHED PROPERTY (GFP) — FAR 7.105(b)(15)

15.0 GOVERNMENT FURNISHED INFORMATION — FAR 7.105(b)(16)

16.0 ENVIRONMENTAL AND ENERGY CONSERVATION CONSIDERATIONS — FAR 7.105(b)(17) and
Acquisition Guide Chapter 23

17.0 SECURITY CONSIDERATIONS — FAR 7.105(b)(18) and DEAR 904.4, 904.70 and 904.71
18.0 CONTRACT ADMINISTRATION — FAR 7.105(b)(19) and Acquisition Guide Chapter 42
19.0 OTHER CONSIDERATIONS — FAR 7.105(b)(20)

20.0 MILESTONES FOR THE ACQUISITION CYCLE — FAR 7.105(b)(21)
MILESTONE SCHEDULE DATE:

Program Approval

Statement of Work Complete
Specifications

Data Requirements

SEB Established

APAT Review Initiated

APAT Approval

Issuance of Synopsis (Sources Sought)
Acquisition Plan Completed
Acquisition Plan Approved

Purchase Request

Justification for Other than Full & Open Competition
Draft RFP Completed

Draft RFP Approved
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Draft RFP Issued

Source Selection Plan/Rating Plan Completed

Final RFP Completed

Final RFP Approved

Final RFP Issued

Proposals Received

Audits Received

Technical Evaluation of Technical Proposals Completed
Technical Evaluation of Cost Proposals Completed
Cost Evaluation of Proposals Completed

Initial SEB Report Approved

SSO Briefing

Competitive Range Established

Discussion Questions to Offerors

Discussions Completed

Final Proposals Requested

Final Proposals Received

Technical Evaluation of Final Technical Proposals Completed
Technical Evaluation of Final Cost Proposals Completed
Cost Evaluation of Final Proposals Completed

Draft Final SEB Report Forwarded to MA-621

Final SEB Report Approved

SSO Briefing

Contract Award

SEB Lessons Learned Completed

21.0 IDENTIFICATION OF PARTICIPANTS IN ACQUISITION PLAN PREPARATION - FAR
7.105(b)(22)

The following personnel have been consulted in the preparation of this acquisition plan:

Name Title Office Phone



	a) Specify needs for printing and writing paper consistent with the minimum content standards specified in section 2 of Executive Order 13423 of January 26, 2007, Strengthening Federal Environmental, Energy, and Transportation Management (see FAR 11.3...
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	e)  Structure contract requirements to facilitate competition by and among small business concerns; and
	f) Avoid unnecessary and unjustified bundling that precludes small business participation as contractors (see FAR 7-107)(15 U.S.C. 631(j)).

